
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2027806

Time Period: 03JUL04 09JUL04 " Report # 004 |

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

24

6,231.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

6,231.25

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05

01DEC04

16JUN04

Finished

30DEC04

15MAR05

15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

20
0
0

10
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Eight properties remediated to backfill this week.
Fifteen restoration appointments completed for a total of 228 to date.
Nine completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, July 6, 2004 for a weekly
meeting.
Site walk for sprinkler system subcontractors conducted July 8, 2004. Five companies were represented at
the job walk. Bids are due on Monday July 12, 2004.
Out of town crew rotated back on Tuesday, July 6, 2004.

Upcoming Project Activities

• Remediation of 7 homes scheduled for next week.
• Restoration appointments to continue, with fifteen scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
17

84,884

To Date
25

108,385*

; Comment ../,

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Michelle Smith Date:
09JUL04
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